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/I i ^ h ^ RECLAMATION PROJECT UPDATE AS OF 

TO: Governor Harry Early 

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager" 

1) Scrapers continued hauling topsoil from JP-SB-53 on the top of Gavilaii Mesa to some of 
the north Jackpile shale dumps. Some dozers are being used to help spread topsoil and 
excellent progress is being achieved. Dozing was suspended on JP-WO-18 since some 
machines were sent to Haystack Mountain on Monday, trucks continue 
in JP-PS-25; 

2) A 25-foot utility pole is available in the LCC Shop Yard to meet Mr. Paul Day's request. 
Please have him contact this office when he wants to pick it up. 

3) Work is essentially complete at the tree nursery at SIPI; SIPI is negotiatiaig with LCC to 
erect a new building. 

tA 

iO 

4) Preparation of the 11th Environmental Monitoring & Regulatory Compliance Report is 
imderway and should be ready by mid-November for submittal to BIA; 

5) LCC and the Project Office plan to work on November 11 and observe the holiday on 
November 12; this is being done to allow the crewmembers a long weekend for the 
deer hunt that its scheduled that weekend. The Thanksgiving holidays will be observed 
on Novemberi26 & 27 as per your memo. Working Monday-Friday for 8-hours/day 
will probably resume that week since the available daylight is diminishing; 

6) Marvin Sarracino, Victor Sarracino, and I will be participating in theNM Water and 
Wastewater Association Short School the week of November 16-19 at UNM; 
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RPM Suspense Log 

AS OF _ __!!};_ 3/7'7-______ _ 

STATUS EST. COMPLETION 
******** ****************** 
in-progress 11/15/92 

Area Office will 12/31/92; 
provide technical 
assistance 

being scheduled 11/05/92 
w{fRMann 

color photo is 
pending clear 
weather 

being prepared 11/20/92 

scheduled 11/30/92 

Page 1 of 1 

REMARKS 
********** 

toBIA 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

data and map 
supplied to 
BIA by RPM; 

for records & 
volume comp-
utations; 

low-altitude 
flight done on 
10/28/92 

start on 11/10/92 
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